
% of 

Completio

n

Total Cost 

Incurred to Date

Flood  Control Project - Stone Masonry Nalasin 300,000.00 6-Jan-2018 Jan. 22, 2018 100% 299,630.60 completed

Torurism Landmark and Landscape

Public Plaza 400,000.00 30-Jan-2018 Feb. 28, 2018 100.00% 399,580.61 completed

Construction of Sanitary Landfill Sto. Tomas 2,000,000.00  not yet implemented

Maintenance of farm, to market road (NAGLABI) NAGLABI 200,000.00      not yet implemented

Improvement of Rural Health Unit RHU 55,000.00    not yet implemented

Construction of stone masonry Paras 199,148.68     not yet implemented

Improvement and maintenance of Tourism Site Public Plaza/Sived 443,780.79 not yet implemented

TOTAL   prior year 3,597,929.47 699,211.21
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