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I - 12 - 02 - 001 Improvement of Sto. Domingo People of Public Bidding Feb. 24, Feb. 17, Feb. 24, Mar. 08, Mar. 08, Mar. 09, Mar. 13, Mar. 15, Mar. 19, Mar. 20, 50 WD March 30, 20% DF

Public Market Sto. Domingo 2012 2012 2012 2012 2012 2012 2012 2012 2012 2012 2012

(Dry Goods Section) at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. 9:00 A.M. at 9:00 A.M.

I - 12 - 03 - 002 Construction of 15 Units People of Public Bidding Mar. 13, Mar. 06, Mar. 13, Mar. 27, Mar. 27, Mar. 28, Mar. 30, Apr. 03, Apr. 10, Apr. 11, 173 WD Aug. 28, RA 7171

Public Stalls located at Luna St. Sto. Domingo 2012 2012 2012 2012 2012 2012 2012 2012 2012 2012 2012 Mun. Share

Sto. Domingo, Ilocos Sur at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. at 9:00 A.M.

I - 12 - 03 - 003 Rehabilitation / Concreting of People of Public Bidding Mar. 13, Mar. 06, Mar. 13, Mar. 27, Mar. 27, Mar. 28, Mar. 30, Apr. 03, Apr. 10, Apr. 11, 26 WD July 02, RA 7171

Farm to Market Road Sto. Domingo 2012 2012 2012 2012 2012 2012 2012 2012 2012 2012 2012 Mun. Share

(Reblocing) located at Luna St. at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. 9:00 A.M. at 9:00 A.M.

Sto. Domingo, Ilocos Sur

I - 12 - 03 - 004 Stone Masonry / Flood Control Paras Public Bidding n / a Mar. 06, n / a Mar. 27, Mar. 27, Mar. 28, Mar. 30, Apr. 03, Apr. 10, Apr. 11, 14 WD April 20, RA 7171

located at Paras, Sto. Domingo, 2012 2012 2012 2012 2012 2012 2012 2012 2012 Mun. Share

Ilocos Sur at 9:00 A.M. at 9:00 A.M. 9:00 A.M. at 9:00 A.M.

I - 12 - 03 - 005 Construction of Hog Weighing People of Public Bidding n / a Mar. 29, n / a Apr. 19, Apr. 19, Apr. 20, Apr. 24, Apr. 26, Apr. 30, May 02, 29 WD May 07, 20% DF

Scale Housing located at Sto. Domingo 2012 2012 2012 2012 2012 2012 2012 2012 2012

Parada, Sto. Domingo, I. Sur at 9:00 A.M. at 9:00 A.M. 9:00 A.M. at 9:00 A.M.

I - 12 - 03 - 006 Construction of Material People of Public Bidding n / a Mar. 29, n / a Apr. 19, Apr. 19, Apr. 20, Apr. 24, Apr. 26, Apr. 30, May 02, 36 WD May 30, 20% DF

Recovery Facility - MRF Sto. Domingo 2012 2012 2012 2012 2012 2012 2012 2012 2012

located at Sto. Tomas, at 9:00 A.M. at 9:00 A.M. 9:00 A.M. at 9:00 A.M.

Sto. Domingo, Ilocos Sur

I - 12 - 06 - 007 Improvement of Sto. Domingo People of Public Bidding June 19, June 11, June 19, July 03, July 03, -                  -                  -           -              -              184 WD - RA 7171

PMO/             

End-User

Mode of 

Procurement

Actual Procurement Activity

Source of 

Fund
Code (PAP) Procurement     Program/Project

Republic of the Philippines
MUNICIPALITY OF SANTO DOMINGO

Province of Ilocos Sur
BIDS AND AWARDS COMMITTEE

PROCUREMENT MONITORING REPORT (INFRASTRUCTURE)

AS OF DECEMBER 31, 2012



Public Market (Main Building) Sto. Domingo 2012 2012 2012 2012 2012 Mun. Share

I - 12 - 07 - 007 Improvement of Sto. Domingo People of Public Bidding July 25, July 18 July 25, Aug. 09, Aug. 09, Aug. 10, Aug. 14, Aug. 16, Aug. 22, Aug. 23, 184 WD Dec. 14, RA 7171

Public Market Sto. Domingo 2012 2012 2012 2012 2012 2012 2012 2012 2012 2012 2012 Mun. Share

(Main Building at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. 9:00 A.M. at 9:00 A.M.

I - 12 - 08 - 008 Concreting of Road Shoulder People of Public Bidding n / a Aug. 07, n / a Aug. 29, Aug. 29, Aug. 30, Sept. 03, Sept. 05, Sept. 07, Sept. 10, 7 WD Sept. 13, General

located at A. Luna Street, Sto. Domingo 2012 2012 2012 2012 2012 2012 2012 2012 2012 Fund

Sto. Domingo, Ilocos Sur at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. at 9:00 A.M.

I - 12 - 09 - 009 Construction / Fabrication of People of Public Bidding n / a Sept. 06, n / a Sept. 27, Sept. 27, Sept. 28, Oct. 01, Oct. 03 Oct. 05 Oct. 08 14 WD Oct. 17, 20% DF

4 Units Movable Stalls Sto. Domingo 2012 2012 2012 2012 2012 2012 2012 2012 2012

at 9:00 A.M. at 9:00 A.M. 9:00 A.M. at 9:00 A.M.

I - 12 - 10 - 010 Improvement of Sto. Domingo People of Public Bidding Oct. 17, Oct. 09, Oct. 17 Oct. 30, Oct. 30, Oct. 31, Nov. 05, Nov. 07, Nov. 09, Nov. 12, 91 WD - RA 7171

Public Market Sto. Domingo 2012 2012 2012 2012 2012 2012 2012 2012 2012 2012 Mun. Share

(Meat and Fish Section) at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. 9:00 A.M. at 9:00 A.M.

I - 12 - 10 - 011 Improvement of Multi-purpose People of Public Bidding Nov. 06, Oct. 30, Nov. 06, Nov. 20, Nov. 20, Nov. 21, Nov. 26, Nov. 28, Dec. 03, Dec. 04, 44 WD - RA 7171

Building Phase I located Sto. Domingo 2012 2012 2012 2012 2012 2012 2012 2012 2012 2012 Cong. Share

Along Luna Street, at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. at 9:00 A.M.

Sto. Domingo, Ilocos Sur

I - 12 - 10 - 012 Rehabilitation of Various People of Public Bidding Nov. 06, Oct. 30, Nov. 06, Nov. 20, Nov. 20, Nov. 21, Nov. 26, Nov. 28, Dec. 03, Dec. 04, 4 WD Dec. 07, RA 7171

Farm to Market Roads of Sto. Domingo 2012 2012 2012 2012 2012 2012 2012 2012 2012 2012 2012 Cong. Share

Sto. Domingo, Ilocos Sur at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. at 9:00 A.M.

I - 12 - 10 - 013 Construction of 11 Units People of Public Bidding Nov. 27, Nov. 20, Nov. 27, Dec. 11, Dec. 11, Dec. 12, Dec. 14, Dec. 18, Dec. 20, Dec. 21, 136 WD - RA 7171

Public Market Stalls Sto. Domingo 2012 2012 2012 2012 2012 2012 2012 2012 2012 2012 Mun. Share

located at Public Market, at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. at 9:00 A.M.

Sto. Domingo, Ilocos Sur

I - 12 - 10 - 014 Rehabiliation / Concreting of People of Public Bidding Nov. 27, Nov. 20, Nov. 27, Dec. 11, Dec. 11, Dec. 12, Dec. 14, Dec. 18, Dec. 20, Dec. 21, 107 WD - RA 7171

Public Marekt Sto. Domingo 2012 2012 2012 2012 2012 2012 2012 2012 2012 2012 Mun. Share

Open Space Area at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. at 9:00 A.M. at 9:00 A.M.

located at Public Market,

Sto. Domingo, Ilocos Sur
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1,255,325.02      -        - 1,253,732.91       -       - 2 Feb. 20, Feb. 20, Feb. 29, Feb. 29, Mar. 08, Mar. 08, Mar. 08, Mar. 19, March 30, 

2012 2012 2012 2012 2012 2012 2012 2012 2012

4,995,297.68      -        - 4,993,083.73       -       - 2 Mar. 06, Mar. 06, Mar. 20, Mar. 20, Mar. 27, Mar. 27, Mar. 27, Aprl 10, Aug. 28,

2012 2012 2012 2012 2012 2012 2012 2012 2012

1,456,705.79      -        - 1,454,124.00       -       - 2 Mar. 06, Mar. 06, Mar. 20, Mar. 20, Mar. 27, Mar. 27, Mar. 27, Aprl 10, July 02,

2012 2012 2012 2012 2012 2012 2012 2012 2012

414,483.47          -        - 412,721.29           -       - 2 n/a n/a Mar. 20, Mar. 20, Mar. 27, Mar. 27, Mar. 27, Aprl 10, April 20, 

2012 2012 2012 2012 2012 2012 2012

447,188.67          -        - 445,304.89           -       - 2 n/a n/a Aprl 11, Aprl 11, Aprl 19, Aprl 19, Aprl 19, Aprl 30, May 07, 

2012 2012 2012 2012 2012 2012 2012

599,479.35          -        - 597,948.24           -       - 2 n/a n/a Aprl 11, Aprl 11, Aprl 19, Aprl 19, Aprl 19, Aprl 30, May 30, 

2012 2012 2012 2012 2012 2012 2012

4,258,347.53      -        - -                          -       - 2 June 11, June 11, June 20, June 20, -                   -          -              -              - Failure of Bidding

ABC (PhP) Contract Cost (PhP)

List of Invited 

Observers
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Remarks                                                                        

(Explaining changes from 
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2012 2012 2012 2012

4,258,347.53      -        - 4,255,429.39       -       - 2 July 19, July 19, July 31, July 31, Aug. 09, Aug. 09, Aug. 09, Aug. 22, Dec. 14,

2012 2012 2012 2012 2012 2012 2012 2012 2012

271,056.29          -        - 269,751.90           - - 2 n / a n / a Aug. 15, Aug. 15, Aug. 29, Aug. 29, Aug. 29, Sept. 07, Sept. 13,

2012 2012 2012 2012 2012 2012 2012

310,000.00          - - 308,237.48           - - 2 n / a n / a Sept. 19, Sept. 19, Sept. 27, Sept. 27, Sept. 27, Oct. 05, Oct. 17,

2012 2012 2012 2012 2012 2012 2012

2,612,237.53      - - 2,609,357.34       - - 2 Oct. 10. Oct. 10. Oct. 23, Oct. 23, Oct. 30, Oct. 30, Oct. 30, Nov. 09, On - going

2012 2012 2012 2012 2012 2012 2012 2012

1,000,000.00      -        - 997,095.54           -       - 2 Oct. 30. Oct. 30. Nov. 13, Nov. 13, Nov. 20, Nov. 20, Nov. 20, Dec. 04, On - going

2012 2012 2012 2012 2012 2012 2012 2012

1,000,000.00      -        - 997,721.44           -       - 2 Oct. 30. Oct. 30. Nov. 13, Nov. 13, Nov. 20, Nov. 20, Nov. 20, Dec. 04, Dec. 07,

2012 2012 2012 2012 2012 2012 2012 2012 2012

4,998,000.00      -        - 4,993,764.65       -       - 2 Nov. 20, Nov. 20, Dec. 04, Dec. 04, Dec. 11, Dec. 11, Dec. 11, Dec. 20, On - going

2012 2012 2012 2012 2012 2012 2012 2012

4,092,311.00      -        - 4,088,499.44       -       - 2 Nov. 20, Nov. 20, Dec. 04, Dec. 04, Dec. 11, Dec. 11, Dec. 11, Dec. 20, On - going

2012 2012 2012 2012 2012 2012 2012 2012
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