
FDP Form 6 - Trust Fund Utilization

Proram or Project Location/ Total Cost Date Started
Target 

Completion Date
Project Status

No. of Extensions, 

if any
Remarks

Beneficiaries

% of Completion

Total Cost Incurred 

to Date

Construction of Laoingen Small Water Impounding Project Barangay Laoingen 17,730,000.00      15-Jan-15 19-Sep-15 61% 14,283,975.17       ON GOING

Construction of Multi-Purpose Drying Pavement/ Procurement 

of Hauling Truck

Borparluna Irrigators 

Association 676,000.00            27-Oct-15 19-Nov-15 169,312.00             

Partial 

Implementation/Hauling truck 

not yet procured

Procurement of Shredder

SLF @ Barangay Sto. 

Tomas 150,614.83            not yet Procured
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