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Location/

Beneficiaries

% of Completion

Total Cost 

Incurred to Date

Construction of Laoingen Small Water Impounding Project Barangay Laoingen 17,730,000.00     15-Jan-15 19-Sep-15 40% 5,891,384.12        

On going with suspension 

order dated July 6, 2015

Construction of Multi-Purpose Drying Pavement/ 

Procurement of Hauling Truck

Borparluna Irrigators 

Association 676,000.00           27-Oct-15 19-Nov-15 169,312.00            

Partial 

Implementation/Hauling truck 

not yet procured

Organic Fertilizer Production Out of School Youth 2,000,000.00       1,984,227.40        on-going
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