
FDP Form 6 - Trust Fund Utilization

Sto. Domingo, Ilocos Sur

% of 
Completion

Total Cost 
Incurred to Date

Construction of Laoingen Small Water Impounding Project - 
Remaining works Barangay Laoingen 13,808,615.88          3/28/2019 1/19/2020 61% 8,392,637.91           on going

Construction of MPDP/ Procurement of Hauling Truck BORPARLUNA Irrigators Association 671,000.00                

10/27/2015 11/19/2015 169,312.00              
Partial Implementation/ 
Hauling Truck not yet 
procured

Procurement of Shredder SLF @ Sto. Tomas 150,614.83                not yet procured

MPDP Binalayangan Barangay Binalayangan 225,000.00                6/20/2019 6/29/2019 100% 181,330.00              
completed/ Labor 
Payment not yet clamed

Construction of Birthing Facility Sto. Domingo, Ilocos Sur 3,200,000.00             not yet started
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