FDP Form 6 - Trust Fund Utilization

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES

4th QUARTER, CY 2019
Sto. Domingo, llocos Sur
Program or Project Target Project Status No. of
Completion % of Total Cost Extensions, if
Location Total Cost Date Started Date Completion | Incurred to Date any Remarks

Construction of Laoingen Small Water Impounding Project - .
Remaining works Barangay Laoingen 13,808,615.88 3/28/2019 1/19/2020 61% 8,392,637.91 on going

Partial Implementation/

10/27/2015 11/19/2015 169,312.00 Hauling Truck not yet

Construction of MPDP/ Procurement of Hauling Truck BORPARLUNA Irrigators Association 671,000.00 procured
Procurement of Shredder SLF @ Sto. Tomas 150,614.83 149,000.00 completed

completed/ Labor
MPDP Binalayangan Barangay Binalayangan 225,000.00 6/20/2019 6/29/2019 100% 181,330.00 Payment not yet clamed
Construction of Birthing Facility Sto. Domingo, llocos Sur 3,200,000.00 10/21/2019 3/12/2020 53% 1,684,992.78 on going
Procurement of DRR-Rescue Vehicles Sto. Domingo, llocos Sur 11,035,000.00 not yet started
Corn Based Farmer-Scientist RDE Training Program Sto. Domingo, llocos Sur 151,500.00 10/11/2019 2/26/2020 45% 68,780.00 on going
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