
FDP Form 6 - Trust Fund Utilization

Sto. Domingo, Ilocos Sur

% of 
Completion

Total Cost 
Incurred to Date

Construction of Laoingen Small Water Impounding Project - 
Remaining works Barangay Laoingen 13,808,615.88     3/28/2019 1/19/2020 80% 11,027,765.90           

Construction of MPDP/ Procurement of Hauling Truck
BORPARLUNA Irrigators 
Association 671,000.00           

10/27/2015 11/19/2015 169,312.00                 

MPDP Binalayangan Barangay Binalayangan 225,000.00           6/20/2019 6/29/2019 100% 181,330.00                 
Construction of Birthing Facility Sto. Domingo, Ilocos Sur 3,200,000.00       10/21/2019 3/12/2020 100% 3,199,480.00             

Procurement of DRR-Rescue Vehicles Sto. Domingo, Ilocos Sur 11,035,000.00     
Corn Based Farmer-Scientist RDE Training Program Sto. Domingo, Ilocos Sur 151,500.00           10/11/2019 2/26/2020 100% 150,710.00                 
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