
FDP Form 7 - 20% Component of the IRA Utilization

Province,  Municipality: SANTO DOMINGO, ILOCOS SUR

% of 
Completion

Total Cost 
Incurred to Date

SOCIAL SERVICES

CONSTRUCTION OF MULTI-PURPOSE BUILDING (MOTORPOOL) SAN PABLO 2,041,862.28 25-Mar-21 1-Jun-21 100.00% 2,040,276.31 completed

Construction of Quarantine Facility at the Farmers Productivity Center (re-
programmed as per Resolution No. 046 series of 2021, dated May 31, 2021

PARADA 
(PRODUCTIVITY 
 CENTER)

3,517,843.89 re-programmed

INSTALLATION OF ROADWAY LIGHTNING 
DIFFERENT 
BARANGAYS

102,425.00 Not yet Implemented

IMPROVEMENT OF PUERI-CULTURE CENTER RHU 500,000.00 For Implementation

IMPROVEMENT OF EVACUATION CENTER POBLACION 1,000,000.00 28-Jun-21  11-Aug-21 7.00% 70,000.00 Ongoing

CONTINUATION/COMPLETION OF BARANGAY HEALTH STATION CABARITAN 251,000.00 25-Mar-21 8-Apr-21 100.00% 250,315.34 completed

ECONOMIC SERVICES

CONTINUATION/CONSTRUCTION OF FARM TO MARKET ROAD NANERMAN 483,196.59 25-Mar-21 3-Apr-21 100.00% 482,973.83 completed

CONSTRUCTION OF 7 UNITS FLUE CURING BARN  (re-programmed as per 
Resolution No. 046 series of 2021, dated May 31, 2021

VARIOUS 
BARANGAYS

1,500,000.00 re-programmed

CONTINUATION/ CONSTRUCTION OF PERIMETER FENCE AT THE TOURISM 
SITE  (re-programmed as per Resolution No. 046 series of 2021, dated May 
31, 2021

SIVED(VILLAS) 2,425,962.75 re-programmed

CONTINUATION/CONCRETING OF MULTI-PURPOSE PAVEMENT PARADA 2,200,000.00 25-Mar-21 20-Apr-21 100.00% 2,198,927.80 completed

ENVIRONMENTAL MANAGEMENT

CONSTRUCTION OF HAZARDOUS WASTE FACILITY 
SANTO TOMAS 
(SANITARY 
LANDFILL)

300,000.00 Not yet Implemented

20% COMPONENT OF THE IRA UTILIZATION (CURRENT Year)
FOR THE  2nd  QUARTER, CY 2021

Program or Project Location Total Cost Date Started
Target 

Completion 
Date

Project Status No. of 
Extensions, 

if any
Remarks



CONSTRUCTION OF ORGANIC FERTILIZER FACILITY
SANTO TOMAS 
(SANITARY 
LANDFILL)

2,000,000.00 28-Jun-21 11-Aug-21 7.00% 140,000.00 Ongoing

CONSTRUCTION OF FMR WITH DRAINAGE CANAL SAN PABLO 1,089,388.38 25-Mar-21 25-Apr-21 100.00% 1,086,565.49     completed

CONTINUATION CONSTRUCTION OF DRAINAGE CANAL SANTO TOMAS 374,430.82 25-Mar-21 6-Apr-21 100.00% 374,169.28 completed

CONSTRUCTION OF RIVER CONTROL PROJECT (STONE MASONRY) PARAS 884,939.41 27-Apr-21 15-May-21 100.00% 883,473.05 completed

CONSTRUCTION OF FLOOD CONTROL PROJECT - DRAINAGE CANAL POBLACION 562,970.88 27-Apr-21 24-May-21 100.00% 562,449.62 completed

CONSTRUCTION OF RIVER CONTROL PROJECT (STONE MASONRY) POBLACION 600,000.00 27-Apr-21 7-May-21 100.00% 575,052.03 completed

19,834,020.00 8,664,202.75

MARLINA T. LAMATA     
Budget Officer
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