
FDP Form 6 - Trust Fund Utilization

Sto. Domingo, Ilocos Sur

% of 
Completion

Total Cost 
Incurred to Date

Construction of Laoingen Small Water Impounding Project - 
Remaining works Barangay Laoingen 13,808,615.88     3/28/2019 1/19/2020 80% 11,027,765.90           

Construction of MPDP/ Procurement of Hauling Truck
BORPARLUNA Irrigators 
Association 671,000.00           

10/27/2015 11/19/2015 169,312.00                 

MPDP Binalayangan Barangay Binalayangan 225,000.00           6/20/2019 6/29/2019 100% 181,330.00                 
Construction of Birthing Facility Sto. Domingo, Ilocos Sur 3,200,000.00       10/21/2019 3/12/2020 100% 3,199,480.00             
Procurement of DRR-Rescue Vehicles Sto. Domingo, Ilocos Sur 11,035,000.00     
Corn Based Farmer-Scientist RDE Training Program Sto. Domingo, Ilocos Sur 151,500.00           10/11/2019 2/26/2020 100% 150,710.00                 

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

LUIS T. GONZALES CLAUDIA B. JARAMILLO BRYAN DEXTER V. TADENA
Local Budget Officer Local Accountant Local Chief Executive

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES
 1st QUARTER, CY 2020

Program or Project

Location Total Cost Date Started

Target 
Completion 

Date

Project Status No. of 
Extensions, if 

any



on going

Partial Implementation/ 
Hauling Truck not yet 
procured

completed/ Labor Payment 
not yet claimed
completed as per Pow
not yet started
completed

Remarks



FDP Form 6 - Trust Fund Utilization

Sto. Domingo, Ilocos Sur

% of 
Completion

Total Cost 
Incurred to Date

Construction of Laoingen Small Water Impounding Project - 
Remaining works Barangay Laoingen 13,808,615.88     3/28/2019 7/8/2020 98% 11,027,765.90           

Construction of MPDP/ Procurement of Hauling Truck
BORPARLUNA Irrigators 
Association 671,000.00           

6/18/2020 7/17/2020 169,312.00                 

MPDP Binalayangan Barangay Binalayangan 225,000.00           6/20/2019 6/29/2019 100% 181,330.00                 
Procurement of DRR-Rescue Vehicles Sto. Domingo, Ilocos Sur 11,035,000.00     6/18/2020 8/16/2020

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES
 2nd QUARTER, CY 2020

Program or Project

Location Total Cost Date Started

Target 
Completion 

Date

Project Status No. of 
Extensions, if 

any

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

LUIS T. GONZALES CLAUDIA B. JARAMILLO BRYAN DEXTER V. TADENA
Local Budget Officer Local Accountant Local Chief Executive



on going with suspension 
order

additional fund of Php 
300,000.00 from LGU 
counterpart/ procurement 
process on going

completed/ Labor Payment 
not yet claimed
on going   

Remarks



FDP Form 6 - Trust Fund Utilization

Sto. Domingo, Ilocos Sur

% of 
Completion

Total Cost 
Incurred to Date

Construction of Laoingen Small Water Impounding Project - 
Remaining works Barangay Laoingen 13,808,615.88     3/28/2019 7/8/2020 100% 13,804,954.06           

Construction of MPDP/ Procurement of Hauling Truck
BORPARLUNA Irrigators 
Association 671,000.00           

6/18/2020 7/17/2020 100% 669,312.00                 

MPDP Binalayangan Barangay Binalayangan 225,000.00           6/20/2019 6/29/2019 100% 181,330.00                 
Procurement of DRR-Rescue Vehicles Sto. Domingo, Ilocos Sur 11,035,000.00     6/18/2020 8/16/2020 100% 11,035,000.00           
Rehabilitation of Brgy. FMR with Street Lighting Brgy. Pangpangdan 2,300,000.00       9/3/2020 10/14/2020 90%

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

LUIS T. GONZALES CLAUDIA B. JARAMILLO BRYAN DEXTER V. TADENA
Local Budget Officer Local Accountant Local Chief Executive

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES
 3rd QUARTER, CY 2020

Program or Project

Location Total Cost Date Started

Target 
Completion 

Date

Project Status No. of 
Extensions, if 

any



completed 

completed 

completed/ Labor Payment 
not yet claimed
completed
on going

Remarks



FDP Form 6 - Trust Fund Utilization

Sto. Domingo, Ilocos Sur

% of 
Completion

Total Cost 
Incurred to Date

Rehabilitation of Brgy. FMR with Street Lighting Brgy. Pangpangdan 2,300,000.00      9/3/2020 10/14/2020 100% completed

Construction of Reinforced Concrete Rvetment Wall Brgy. Paras 11,623,000.00    not yet started

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES
 4th QUARTER, CY 2020

Program or Project

Location Total Cost Date Started

Target 
Completion 

Date

Project Status No. of 
Extensions, if 

any Remarks

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

LUIS T. GONZALES CLAUDIA B. JARAMILLO BRYAN DEXTER V. TADENA
Local Budget Officer Local Accountant Local Chief Executive
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