FDP Form 7 - 20% Component of the IRA Utilization

Province, Municipality: SANTO DOMINGO, ILOCOS SUR

FORTHE 3rd QUARTER, CY _2018

20% COMPONENT OF THE IRA UTILIZATION (CURRENT Year)

Target Project Status No. of
Program or Project Location Total Cost Date Started| Completion % of Total Cost Extensions Remarks
Date Completion | Incurred to Date | , ifany
SOCIAL
Maintenance of Public Plaza Municipal Plaza 100,000.00 not yet implemented
asperSBres. #34,S
2018, Not yet
Improvement of Community Kitchen and Senior Citizen Building Municipal Plaza 641,000.00 implemented
Improvement/Rehabilitation of RHU RHU 500,000.00{Sep. 3,2018 |Oct. 16,2018 100.00% 499,340.57 completed
ECONOMIC SERVICES
Purchase of appropriate engineering equipment (mini back hoe) Municipal 1,500,000.00 not yet implemented
Maintenance of public market & other economic enterprise Municipal Wide 300,000.00 not yet implemented
Improivement and Rehabilitation of Slaughterhouse
a. Construction /extension of slaughterhouse for native pig slaughterhouse/P
arada 750,000.00|March 1, 2018|April 29, 2018 100.00% 746,878.02 completed
slaughterhouse/P
b. Construction/rehabilitation of perimeter fence Arada 700,000.00|March 1, 2018 |June 18, 2018 100.00% 700,000.00 completed
slaughterhouse/P
c. Construction of Vermi bed arada 150,000.00|March 1, 2018 |June 18, 2019 1000.00% 150,000.00 completed
slaughterhouse/P
d. Improvement / rehabilitation of Municipal abatoir/slaughterhouse arada 900,000.00|March 1, 2018 |June 18, 2020 100.00% 891,743.52 completed
Municipal Wide
Maintenance of FMR 500,000.00|April 2018 |Dec. 2018 62.65% 313,267.10 Continuing
ENVIRONMENTAL MANAGEMENT
Construction of Fence at the sanitary landfill (phase 1) Sto. Tomas 878,590.96|March 1, 2018|April 29, 2018 100.00% 878,590.96 completed
as per SBres. # 34,5 2018,
Completion of MRF Sto. Tomas 296,333.04 Not yet implemented
as per SB res. #34,52018,
Construction of covered court( Motor pool) at Sanitary Land Fill Sto. Tomas 2,500,000.00 Not yet implemented




as per SBres. # 34,5 2018,

Construction of Guard House at Sanitary Land fill Sto. Tomas 859,000.00 Not yet implemented

as per SBres. # 34,5 2018,
Construction of toilet at Sanitary Land Fill Sto. Tomas 1,200,000.00 Not yet implemented

as per SBres. # 34,5 2018,
Construction of Water System Facilities at Sanitary Land Fill Sto. Tomas 800,000.00 Not yet implemented

as per SBres. # 34,5 2018,
Installation/Extension of Primary Line at Sanitary Lan fill Sto. Tomas 150,000.00 Not yet implemented

as per SB res. # 34, S 2018
Construction of Sanitary Landfill Sto. Tomas 3,000,000.00 not yet implemented
Integrated Coastal mnagement Program Coastal Barangays 100,000.00 not yet implemented
Reforestation/urban greening Municipal Wide 50,000.00 not yet implemented
OTHER SERVICES
LGU counterpart for the construction of bridge z;:m::t?ziaanr:tplt 300,000.00 not yet implemented

- - Mun. Building as per SBres. #34,S
Procurement of Power generator set for the municipal building 3,000,000.00 2018 , Not yet
19,174,924.00 4,179,820.17
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