FDP Form 6 - Trust Fund Utilization

Municipality of Sto. Domingo, llocos Sur

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS OR ACTIVITIES
FOR THE 1st QUARTER, CY 2019

Location/ Project Status
Target No. of Extensions,
Proram or Project Total Cost Date Started ¢ | g if Remarks
Beneficiaries ompletion Date Total Cost Incurred frany
% of Completion to Date
take-over of contract.
Remaining works was bidded
and awarded to Esquimo
Construction & Development
Construction of Laoingen Small Water Impounding Project Barangay Laoingen 17,730,000.00 15-Jan-15 19-Sep-15 30% 5,891,384.12 Corp.
Partial
Construction of Multi-Purpose Drying Pavement/ Borparluna Irrigators Implementation/Hauling truck
Procurement of Hauling Truck Association 676,000.00 27-0ct-15 19-Nov-15 169,312.00 not yet procured
Naglaoa-an NHS,
Calautit ES, Lagatit ES &
Construction of Sanitary Toilets and Hygiene Facilities Laoingen ES 9,859,834.00 24-Aug-18 9-Jan-19 100% 9,851,043.36 completed

Procurement of Shredder

SLF @ Barangay Sto.
Tomas

150,614.83

not yet Procured
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